| ID | Task Mode | Task Name | Duration | Start | Finish |
|---|---|---|---|---|---|
| 1 | | **System Analysis** | **8 days** | **Thu 1/9/22** | **Mon 12/9/22** |
| 2 | | Requirement meeting | 3 days | Thu 1/9/22 | Mon 5/9/22 |
| 3 | | Communication with Stakeholders | 3 days | Tue 6/9/22 | Thu 8/9/22 |
| 4 | | Document Current System | 2 days | Fri 9/9/22 | Mon 12/9/22 |
| 5 | | Analysis Finished | | | |
| 6 | | **System Design** | **19 days** | **Wed 14/9/22** | **Mon 10/10/22** |
| 7 | | Design Database | 5 days | Wed 14/9/22 | Tue 20/9/22 |
| 8 | | Software Design | 6 days | Wed 21/9/22 | Wed 28/9/22 |
| 9 | | Interface Design | 5 days | Thu 29/9/22 | Wed 5/10/22 |
| 10 | | Create Design Specifications | 3 days | Thu 6/10/22 | Mon 10/10/22 |
| 11 | | Design Finished | | | |
| 12 | | **Implementation** | **14 days** | **Tue 11/10/22** | **Sat 29/10/22** |
| 13 | | Develop System Module | 10 days | Tue 11/10/22 | Sat 22/10/22 |
| 14 | | Perform Unit Testing | 6 days | Mon 24/10/22 | Sat 29/10/22 |
| 15 | | Implementation Finished | | | |
| 16 | | **Integration and Testing** | **20 days** | **Mon 31/10/22** | **Fri 25/11/22** |
| 17 | | Integrate System Module | 6 days | Mon 31/10/22 | Mon 7/11/22 |
| 18 | | Perform System Testing | 5 days | Tue 8/11/22 | Mon 14/11/22 |
| 19 | | Document Issues Found | 3 days | Tue 15/11/22 | Thu 17/11/22 |
| 20 | | Correct Issues Found | 6 days | Fri 18/11/22 | Fri 25/11/22 |
| 21 | | Testing Finished | | | |
| 22 | | **Deployement** | **3 days** | **Mon 28/11/22** | **Wed 30/11/22** |
| 23 | | On-Site Installation | 3 days | Mon 28/11/22 | Wed 30/11/22 |




Project: Project2
Date: Mon 26/9/22

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

| ID | Task Mode | Task Name | Duration | Start | Finish |
|---|---|---|---|---|---|
| 24 | | Support Plan for the System | | | |
| 25 | | **Completion** | **12 days** | **Thu 1/12/22** | **Fri 16/12/22** |
| 26 | | System Maintenance | 7 days | Thu 1/12/22 | Fri 9/12/22 |
| 27 | | Evaluation | 5 days | Mon 12/12/22 | Fri 16/12/22 |




Project: Project2
Date: Mon 26/9/22